
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14218-12-000-0

Estimate Summary By Project

Estimate Number: 0018

06/06/2014

Contract Location: Time Allowed:

SR 203

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/20/2012

02/16/2012

03/02/2012

03/14/2012

03/14/2012

06/28/2013

00/00/0000

474 Days

06/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 99.58

472 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,567,353.78

$1,473,669.80

$166,114.06

89.40%

Counties:

Wayne

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005572.01000 $1,567,353.78 $1,473,669.80 $166,114.06 89.40% $13,185.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14218-12-000-0

Estimate Summary By Project

Estimate Number: 0018

06/06/2014

Project Number: 0005572.01000 SR 203 - 0.369 MI BRIDGE REHABILITATION

 

BR000-0005-00(572)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,120,991.80 $1,110,443.07 $10,548.73

Non-Participating $280,247.92 $277,610.74 $2,637.18

Total Earnings $1,401,239.72 $1,388,053.81 $13,185.91

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,401,239.72 $1,388,053.81 $13,185.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,401,239.72 $1,388,053.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $13,185.91

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14218-12-000-0

Estimate Summary By Project

Estimate Number: 0018

06/06/2014

Project Number 0005572.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0100     GRADING COMPLETE - LS  1.000 .950

 203090.420 .050

BR000-0005-00(572)

 

1.000 $10,154.52 $203,090.42

0095 641-1200     GUARDRAIL, TP W LF  488.000 500.000

 21.810 .000

 

 

500.000 $.00 $10,905.00

0110 643-0010     FIELD FENCE WOVEN WIRE LF  695.000 720.900

 6.000 .000

 

 

720.900 $.00 $4,325.40

Category Amount: $10,154.52 $218,320.82

Category Number: 0020 DRAINAGE

0125 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  156.000 161.600

 40.170 .000

 

 

161.600 $.00 $6,491.47

0130 550-2181     SIDE DRAIN PIPE, 18 IN, H 10-15 LF  120.000 121.100

 32.130 .000

 

 

121.100 $.00 $3,890.94

Category Amount: $0.00 $10,382.41

Category Number: 0030 EROSION CONTROL

0155 163-0240     MULCH TN  23.000 53.415

 200.850 .000

 

 

53.415 $.00 $10,728.40

0175 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,100.000 1,836.325

RAW CHECK DAM 3.160 .000

 

 

1,836.325 $.00 $5,802.79

0225 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,100.000 2,914.800

 3.120 971.600

 

 

3,886.400 $3,031.39 $12,125.57



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14218-12-000-0

Estimate Summary By Project

Estimate Number: 0018

06/06/2014

Project Number 0005572.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0230 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  57.000 196.556

 52.000 .000

 

 

196.556 $.00 $10,220.91

0235 603-7000     PLASTIC FILTER FABRIC SY  57.000 196.556

 3.000 .000

 

 

196.556 $.00 $589.67

Category Amount: $3,031.39 $39,467.34

Category Number: 0040 SIGNING AND MARKING

0285 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,180.000 3,352.800

 0.630 .000

 

 

3,352.800 $.00 $2,112.26

0290 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  560.000 591.360

 0.630 .000

 

 

591.360 $.00 $372.56

0295 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 1,590.000 1,657.920

 0.460 .000

 

 

1,657.920 $.00 $762.64

Category Amount: $0.00 $3,247.46

Category Number: 0050 BRIDGES

0375 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  550.000 744.000

 55.000 .000

 

 

744.000 $.00 $40,920.00

0380 603-7000     PLASTIC FILTER FABRIC SY  550.000 744.000

 3.000 .000

 

 

744.000 $.00 $2,232.00

Category Amount: $0.00 $43,152.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 03/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14218-12-000-0

Estimate Summary By Project

Estimate Number: 0018

06/06/2014

Project Number 0005572.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 883.463

 5.000 .000

 

                                                            

883.463 $.00 $4,417.32

Category Amount: $0.00 $4,417.32

Project Total Amount: $13,185.91 $1,401,239.72


